









ID	Task Name	Duration	Start	Finish	2009												2010												2011												2012											
					Jun	Jul	u	e	Oct	o	e	Jan	e	Mar	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	Mar	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	Mar	Apr	a		Jun	Jul	u	e	Oct	o	e	Jan			
1373	CC Interfaces	110 days	Mon 5/10/10	Thu 10/14/10																																																
1374	Review Functional Specification	20 days	Mon 5/10/10	Tue 6/8/10																																																
1375	Develop Interfaces	40 days	Wed 8/18/10	Thu 10/14/10																																																
1376	Unit Test Interfaces	20 days	Wed 7/21/10	Wed 8/18/10																																																
1377	Migrate Objects and Data Files	5 days	Wed 7/14/10	Wed 7/21/10																																																
1378	AD Interfaces	40 days	Mon 5/17/10	Wed 7/14/10																																																
1379	Review Functional Specification	5 days	Mon 5/17/10	Mon 5/24/10																																																
1380	Develop Interfaces	20 days	Mon 5/24/10	Tue 6/22/10																																																
1381	Unit Test Interfaces	10 days	Tue 6/22/10	Wed 7/7/10																																																
1382	Migrate Objects and Data Files	5 days	Wed 7/7/10	Wed 7/14/10																																																
1383	SR Interfaces	95 days	Wed 8/11/10	Mon 12/27/10																																																
1384	Review Functional Specification	10 days	Wed 8/11/10	Wed 8/25/10																																																
1385	Develop Interfaces	50 days	Wed 8/25/10	Thu 11/4/10																																																
1386	Unit Test Interfaces	25 days	Thu 11/4/10	Mon 12/13/10																																																
1387	Migrate Objects and Data Files	10 days	Mon 12/13/10	Mon 12/27/10																																																
1388	FA Interfaces	31 days	Wed 8/11/10	Mon 9/27/10																																																
1389	Review Functional Specification	5 days	Wed 8/11/10	Wed 8/18/10																																																
1390	Develop Interfaces	15 days	Wed 8/18/10	Thu 9/9/10																																																
1391	Unit Test Interfaces	8 days	Thu 9/9/10	Tue 9/21/10																																																
1392	Migrate Objects and Data Files	3 days	Tue 9/21/10	Mon 9/27/10																																																
1393	SF Interfaces	40 days	Wed 8/11/10	Thu 10/7/10																																																
1394	Review Functional Specification	5 days	Wed 8/11/10	Wed 8/18/10																																																
1395	Develop Interfaces	20 days	Wed 8/18/10	Thu 9/16/10																																																
1396	Unit Test Interfaces	10 days	Thu 9/16/10	Thu 9/30/10																																																
1397	Migrate Objects and Data Files	5 days	Thu 9/30/10	Thu 10/7/10																																																
1398	AA Interfaces	38 days	Mon 11/29/10	Thu 1/20/11																																																
1399	Review Functional Specification	5 days	Mon 11/29/10	Mon 12/6/10																																																
1400	Develop Interfaces	20 days	Mon 12/6/10	Mon 1/3/11																																																
1401	Unit Test Interfaces	10 days	Mon 1/3/11	Mon 1/17/11																																																
1402	Migrate Objects and Data Files	3 days	Mon 1/17/11	Thu 1/20/11																																																
1403	Reports Development - 2nd Wave	215 days	Mon 4/12/10	Tue 2/15/11																																																
1404	AS Reports	31 days	Mon 4/12/10	Tue 5/25/10																																																
1405	Review Functional Specification	5 days	Mon 4/12/10	Mon 4/19/10																																																
1406	Develop Reports	15 days	Mon 4/19/10	Mon 5/10/10																																																
1407	Unit Test Custom Reports	8 days	Mon 5/10/10	Wed 5/19/10																																																
1408	Migrate Objects and Data Files	3 days	Wed 5/19/10	Tue 5/25/10																																																
1409	CC Reports	45 days	Mon 5/10/10	Wed 7/14/10																																																
1410	Review Functional Specification	5 days	Mon 5/10/10	Mon 5/17/10																																																
1411	Develop Reports	10 days	Mon 5/17/10	Tue 6/1/10																																																
1412	Unit Test Custom Reports	20 days	Tue 6/1/10	Tue 6/29/10																																																
1413	Migrate Objects and Data Files	10 days	Tue 6/29/10	Wed 7/14/10																																																
1414	AD Reports	40 days	Mon 5/17/10	Wed 7/14/10																																																
1415	Review Functional Specification	5 days	Mon 5/17/10	Mon 5/24/10																																																
1416	Develop Reports	20 days	Mon 5/24/10	Tue 6/22/10																																																
1417	Unit Test Custom Reports	10 days	Tue 6/22/10	Wed 7/7/10																																																
1418	Migrate Objects and Data Files	5 days	Wed 7/7/10	Wed 7/14/10																																																
1419	SR Reports	70 days	Wed 8/11/10	Thu 11/18/10																																																
1420	Review Functional Specification	5 days	Wed 8/11/10	Wed 8/18/10																																																
1421	Develop Reports	40 days	Wed 8/18/10	Thu 10/14/10																																																

Project: CedarCrestone High Level Imp
Date: Thu 5/22/08

Task  Progress  Summary  External Tasks  Deadline 
 Split  Milestone  Project Summary  External Milestone 