

# iNtegrate “Go-Live” Dates

---

## Phase 5 – Deploy & Optimize

- Oct 2009 through August 2010 (Approx ‘Go-Live’ dates)
  - Key Activities/Milestones: Cutover to Production
    - **October 2009:** Admissions; Class Schedule
    - December 2009: Recruitment
    - February 2010: Financial Aid
    - March 2010: Student Records
    - March 2010: Student Financials
    - **July 2010: Class and Grade Rosters**
    - August 2010: Degree Audit