



PLANNING ACTIVITIES

August 2008

Monday	Tuesday	Wednesday	Thursday	Friday
				1
4 Acad Structr – Cont Campus Leads 1 hr	5 Acad Structr – Cont	6 Acad Structr – Cont Campus Leads 2 hrs	7 Acad Structr – Cont	8
11 Acad Structr – Cont Campus Leads 1 hr	12 Acad Structr – Cont	13 Acad Structr – Cont Campus Leads 2 hrs	14 Acad Structr Wrap up	15
18 Campus Leads 1 hr	19 8:30–4:30 AD Discovery	20 Campus Leads 2 hrs	22	23
25 Campus Leads 1 hr	26	27 Campus Leads 2 hrs	28	29



PLANNING ACTIVITIES

September 2008

Monday	Tuesday	Wednesday	Thursday	Friday
	2 9:30-12:30 Campus Community	3 8:30-11:30 Campus Community	4 8:30-11:30 Campus Community IDP	5
8 1-3pm Project Leads 9:30-12:30 Campus Community IDP 2-4pm SR Discovery	9 8:30-11:30 Campus Community IDP 2-4pm SR Discovery	10 1-3pm Project Leads 8:30-11:30 Campus Community IDP 2-4pm SR Discovery	11 8:30-11:30 Campus Community IDP 2-4pm SR Discovery	12
15 1-2pm Module Leads 2-3pm Project Leads 9:30-12:30 Campus Community IDP	16 8:30-11:30 Campus Community IDP	17 1-3pm Project Leads 8:30-11:30 Campus Community IDP 12:30-5pm SF Discovery	18 8:30-11:30 Campus Community 12:30-5pm SF Discovery	19 8:30-4:30pm FA Discovery
22 1-2pm Module Leads 2-3pm Project Leads AD IDP 8:30 – 12:30 SR IDP 1-5pm	23 AD IDP 8:30 – 12:30 SR IDP 1-5pm	24 1-3pm Project Leads AD IDP 8:30 – 12:30 SR IDP 1-5pm	25 AD IDP 8:30 – 12:30 SR IDP 1-5pm	26
29	30	1	2	



PLANNING ACTIVITIES

<i>1-2pm Module Leads</i> <i>2-3pm Project Leads</i> AD IDP 8:30 – 12:30 SR IDP 1-5pm	AD IDP 8:30 – 12:30 SR IDP 1-5pm	<i>1-3pm Project Leads</i> AD IDP 8:30 – 12:30 SR IDP 1-5pm	AD IDP 8:30 – 12:30 SR IDP 1-5pm	
--	-------------------------------------	---	-------------------------------------	--